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Superstorm Sandy, which made landfall near Atlantic City, N.J. on October 29, 2012, brought virtually
unprecedented destruction to a large swath of the northeastern United States including, in particular,
coastal New Jersey, New York City and nearby Long Island. Hundreds if not thousands of structures,
many of them private homes, were completely destroyed or substantially damaged, most by flooding and
record storm surges, some by wind. Millions were left without electric power for days and in some cases
for weeks. Businesses throughout the region and beyond were severely impacted, and more than 130
people were killed. Total losses, while still speculative, have been estimated to be in excess of $50 billion.
This whitepaper represents an overview of some of the legal issues that unquestionably will arise as
a result of the storm, and is intended, among other things, to act as a guide for parties affected by the
storm in addressing these issues at the present time, and also in the future. Although the nature and
identity of the claims – and claimants – are seemingly endless, we concentrate herein on several different
categories of damage claims that might be asserted by and against affected persons and businesses
including building and structural claims, construction delay claims, toxic and environmental claims, and
climate change/global warming-based claims.

BUILDING/STRUCTURAL CLAIMS
Introduction
Superstorm Sandy brought torrential downpours, record storm surges and tidal flooding, and significant
winds to the East Coast, causing substantial property damage, especially in New York and New Jersey.
This natural disaster will likely give rise to claims by property owners in both tort and property insurance.
The following is a discussion of some of the potential tort claims property owners might assert against
municipalities, contractors and design professionals for the damages sustained in the storm allegedly
due to negligent design or construction.
The purpose of this discussion is not to give legal advice or to comment on the strength or weakness
of the various claims, or on the potential defenses to such claims, but, rather, to identify the issues for
consultation by the affected parties with their respective legal and insurance advisors.

Municipality Liability
Municipalities have a duty to maintain the public systems they build. New Jersey specifically imposes
such a duty on municipalities.1 In New York, property owners cannot recover from municipalities on
the basis that a municipality negligently designed such a system, but they can claim a municipality

1

See, e.g., Jones v. Borough of Bogota, 2008 WL 4648455, at *3-4 (N.J. App. Div. 2008); Henry Clay v. Jersey City, 181 A.2d 545, 548 (N.J.
App. Div. 1962).

This white paper was written by Edward Hayum, a member in the firm’s New York City office, with research assistance provided by
associates Dylan Alper, Katie R. Beran, Kevin M. Kelly, Jeffrey M. Monhait and Calli Jo Varner.
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negligently inspected and maintained systems such as sewer lines and storm drainage systems.2 To
prevail on such a claim in New York, a property owner must show: (1) the municipality “had notice of
a dangerous condition ... likely to cause injury,” (2) the municipality failed to “make reasonable efforts
to inspect and repair the defect,” and (3) “such failure caused the plaintiffs’ injuries.”3 Property owners
who can show that the negligent maintenance of sewer systems or other public systems caused them
to sustain greater losses in the storm than they would otherwise have sustained may have a basis for a
claim under these theories.

Liability of Design Professionals
Architects and builders4 have a duty to perform their contractual obligations with reasonable care.5
Property owners may have a claim that they suffered greater losses in Sandy than they should have
suffered because of negligent work by the architect, designer or builder. Such claims have the same
elements as other negligence claims, namely: (1) a duty by the defendant, (2) a breach of that duty,
(3) that caused plaintiff’s injuries. In the case of an architect, a property owner would have to show
the design professional violated its duty of care to perform as a reasonable design professional would
have, perhaps with evidence that subpar materials were called for, or the structure failed to comply with
applicable building codes or otherwise failed to reasonably anticipate the nature of the conditions the
building was exposed.
The owner must also show that the action that breached the duty of care caused the harm that was
sustained. Evidence, likely including expert testimony, will be needed to show, absent the negligence of
the architect or builder, the owner would have sustained less damage from Superstorm Sandy than it
did. If a property owner seeks recovery on the basis that the structure’s design should have accounted
for a storm with Sandy’s force, the owner will have to show either a contractual obligation to prepare
the building in such a manner, or that a reasonable design professional would have built the structure to
withstand a storm like Sandy.

Construction Delay Claims
In the wake of a natural disaster, the cost of a construction project will be drastically increased. There will
be costs associated with any damage on-site resulting from flooding or high winds. This includes the cost
of purchasing replacement equipment and supplies as well as any costs associated with cleanup efforts,
including dewatering the site.6 It is also likely the cost of supplies will increase as a result of transportation
difficulties and gas shortages.
Of critical importance, in addition to all of the above issues and associated costs, are the costs
associated with unforeseen delays resulting from the storm. These delays include not only the period of
time during the storm itself, but also ensuing delays in its aftermath. As was the case with Superstorm
Sandy, there will be a period of time where the construction site and equipment may be inaccessible and/

2

Holmes v. Inc. Vill. of Piermont, 863 N.Y.S.2d 774, 776 (N.Y. App. Div. 2008).
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While the focus in this section is on potential claims involving design professionals, there are similar claims that may be made against
contractors in the event their work was not performed properly and/or they did not properly protect their work or the project in anticipation of
and during the storm.

5

See, e.g., Bloomsburg Mills, Inc. v. Sordoni Construction Co., 164 A.2d 201, 203 (Pa. 1960).

6

It is not the intent of this whitepaper to discuss all potential construction-type claims. However, given the force of wind and rain on construction
projects in process and infrastructure in place – either as part of the improvements themselves and/or relating to scaffolding, cranes and other
equipment that might have been exposed – any owner or contractor should take the time to conduct an in depth inspection of those areas,
including subsurface or ground conditions, to ensure their safety. There may also be builder’s risk insurance issues regarding damage to the
work in progress and stored materials.
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or unstable, due to damage, flooding or loss of power on-site. Delays will also result from the period of
time needed to clean up and de-water the site and prepare it for the resumption of work, and to obtain
replacement parts and materials for those that have been damaged as a result of the storm. As an
example, if proprietary items have been lost or damaged, there could be a substantial period of time
needed to order and obtain suitable replacements.
These circumstances lead to one central question – who is responsible for these additional costs? Does
the burden fall on the project owner or the contractor? As explained below, the answer to this inquiry will
depend largely on the language of the construction contract itself,7 specifically, its provision governing
damages for delay and force majeure. In addition, the parties to the contract may find support for their
often opposing positions in common law theories of physical impossibility, commercial impracticability or
frustration of purpose.
This section of the whitepaper will address these issues and explore the applicable law in those
jurisdictions hit hardest by Superstorm Sandy. This guidance should provide owners and contractors
with some foundation for dealing with construction contract claims resulting from Sandy and should be
instructive as to how to deal with these issues in the future.

No Damages for Delay Clauses
As stated above, Superstorm Sandy caused unanticipated and hard to quantify delays at construction
sites. Often, contractors will be required to expend additional time and money dealing with these delays.
In doing so, they may try to seek additional compensation from the project owner. Whether they can
recover depends largely on the contract’s “no damages for delay” clause and other similar clauses.
A “no damages for delay” clause is a provision found in most construction contracts that gives a
contractor the specific right to seek an extension of time for its performance in the event of a justifiable
delay not within the contractor’s reasonable control, in return for an agreement by the contractor not
to seek damages for such delay.8 Stated differently, these clauses provide an extension of time, as
opposed to the recovery of damages, is the contractor’s sole remedy in situations where delays not
caused by the contractor occur on construction projects.9 As a general rule, no-damages-for-delay
clauses are valid and enforceable and not contrary to public policy.10
However, the rule that no-damages-for-delay clauses are enforceable is not without exceptions. In New
York, for example, the Court of Appeals has enumerated four exceptions to the general rule that nodamages-for-delay clauses must be enforced. Damages may be recovered for: (1) delays caused by the
contractor’s bad faith or its willful, malicious, or grossly negligent conduct; (2) uncontemplated delays;
(3) delays so unreasonable they constitute an intentional abandonment of the contract by the contractor;
and (4) delays resulting from the contractor’s breach of a fundamental obligation of the contract.11

7

Any reference herein to a construction contract should be understood to include the various provisions of the project manual and special
conditions.

8

See S&B/Bibb Hines PB3 Joint Venture v. Progress Energy Florida, 365 Fed. Appx. 202, 204 n.3 (11th Cir. 2010) (citing Marriott Corp. v. Dasta
Constr. Co., 26 F.3d 1057, 1066-67 (11th Cir. 1994)).

9

See Travelers Cas. & Sur. Co. v. Dormitory Auth., 735 F. Supp. 2d 42, 58 (S.D.N.Y. 2010) (“The parties’ inclusion of a no-damages-for-delay
clause, which is not uncommon in construction contracts, evidences the contracting parties’ unmistakable intent that, as between those
parties, the contractor rather than the contractee, is to absorb damages occasioned by contractee-caused delay.”) (internal quotations and
citation omitted)

10 See id.
11

Corinno Civetta Constr. Corp. v. City of New York, 67 N.Y.2d 297, 309 (Sup. Ct. 1986).
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Under these circumstances, a contractor may try to argue that a hurricane, or other natural disaster,
including Sandy, falls within the “uncontemplated delays” exception. This exception applies where the
claimant can demonstrate the delays, or their causes, “were wholly unanticipated.”12 If the alleged delays
were foreseeable under the circumstances of the particular project (including, for example, delays caused
by traditional weather patterns), or were discussed in or otherwise contemplated by the contracting
parties, damages arising from those delays most likely will be barred.13
New York courts will apply several general principles to determine whether a delay was
“uncontemplated.” In Premier-New York, Inc. v. Travelers Prop. Cas. Corp., the court explained, first,
that “it is not necessary that the contract specifically contemplate the exact occurrences giving rise to
the delay; all that is required is that the class of occurrence have been contemplated.”14 Second, where
a contract discusses a potential cause of delay, subsequent delays arising from that same cause are
considered to have been contemplated by the parties to the contract. Third, ordinary, garden variety poor
performance by the owner is within the contemplation of the parties. Finally, delays resulting from failures
of coordination are within the contemplation of the parties in cases of complex multicontractor litigation.15
Under these general tenets, it is not clear whether a hurricane would be considered by courts to be
“wholly uncontemplated.” On the one hand, a hurricane would seem to be “uncontemplated” because it is
not the result of the parties’ actions in performing the contract. On the other hand, however, a hurricane
is not wholly unimaginable in an area such as the coastlines of New York and New Jersey, especially
when these areas have been impacted by similar storms in the past. Thus, if nothing else, construction
project owners should bear in mind the drastic consequences of Sandy and take care when drafting
construction contracts to take account of the possibility of hurricanes and other natural disasters, so they
do not find themselves responsible for damages under the “uncontemplated delays” exception.

Force Majeure
Another critical contract provision governing liability for delays occurring at construction sites is the
contract’s force majeure provision, assuming the contract contains one. “Force majeure” refers to the
concept of excusing contractual performance as a result of unforeseen circumstances that can neither
be anticipated nor controlled.16 The primary purpose of a force majeure clause is to “relieve a party from
its contractual duties when its performance has been prevented by a force beyond its control or when the
purpose of the contract has been frustrated.”17
A leading treatise on contracts provides the following explanation of the purpose of a force majeure
clause in a contract:
Because most courts have held that failure to cover a foreseeable risk in the contract deprives a
party of the defense of impossibility, the best way to protect a party’s interest is to address the risk of
supervening events expressly in the agreement. Such a clause can take many forms and serve many
purposes. It may be a force majeure clause discharging the party, an excusable-delay clause giving
the party additional time to complete performance, a termination clause granting the party the right to
terminate if certain events transpire, or a flexible-pricing clause allowing it to pass on increased costs
to the other party.18
12 Premier-New York, Inc. v. Travelers Prop. Cas. Corp., 867 N.Y.S.2d 20, 32-33 (Sup. Ct. 2008).
13 Id.
14 Id.
15 Id.
16 It is important to note, in many instances, an applicable force majeure clause permits only an extension of time, but does not ensure
compensation to the contractor for its damage resulting from the event.
17 Rochester Gas & Elec. Corp. v. Delta Star, Inc., No. 06-CV-6155, 2009 U.S. Dist. LEXIS 11489, at *18 (W.D.N.Y. Feb. 13, 2009) (quoting
Phillips v. Puerto Rico Core, Inc. v. Tradax Petroleum, Ltd., 782 F.2d 314, 319 (2d Cir. 1985)).
18 14-74 Corbin on Contracts § 74.19.
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Most force majeure clauses provide for an extension to a completion date of the construction project
rather than for recovery of losses or damages resulting from a delay. Generally, the burden of invoking
the clause is on the party seeking to have its performance excused.19 That party will need to demonstrate
it made reasonable efforts to perform its contractual obligations despite the occurrence of the event, and
that the ensuing delay was unavoidable.20 In order to properly invoke the force majeure clause, certain
general requirements must be met.
First, the event at issue must fall within the terms of the force majeure clause, which clauses often list
the types of events that can invoke the provision. Most force majeure clauses will excuse performance
of a contract where it is impossible to perform as a result of an “act of God.”21 An act of God is an act or
condition “beyond the control of mere human agency and occurs where there is an intervention of an
‘extraordinary, violent, and destructive agent, [which because of] its very nature raises a presumption
that no human means could resist its effect.’”22 Such an event includes, for example, droughts, flooding,
freezing temperatures, fog, high winds or hurricanes, ice storms and lightening.23
It is important, however, to note that courts will construe the language of a force majeure provision
narrowly. In New Jersey, as in many jurisdictions, courts have invoked the rule of ejusdem generis.
Under this principle, the “catch-all” provisions in force majeure language are to be “narrowly interpreted
as contemplating only events or things of the same general nature or class as those specifically
enumerated.”24 Similarly, New York law provides that “a force majeure clause must include the specific
event that is claimed to have prevented performance.”25 Accordingly, it is imperative a party seeking
protection in the form of a force majeure provision make sure the provision generally, if not specifically,
includes events such as hurricanes among the items enumerated therein.
In addition to setting forth the kinds of events that are covered by a force majeure clause, the contract
should specifically detail each party’s obligations in the event the clause is invoked. The contract should
delineate the exact beginning and ending of a force majeure event, as best as possible. It should also
clearly explain whether each party’s obligations are suspended for the duration of the event, or are
terminated completely. Furthermore, if the clause excuses or suspends the performance of one party, it
should set forth the obligations of the other party to the contract, and state whether or not it is required to
continue to perform its part of the contract.
Although the language of a force majeure clause generally is determinative of whether an event such
as the superstorm excuses a party’s performance of its contractual obligations, the absence of such
a clause will not always be fatal to the party seeking to invoke the doctrine, particularly where the
precipitating event is a catastrophe of the magnitude of Superstorm Sandy. A majority of jurisdictions
will excuse a party from fulfilling its obligations under a contract as a result of a force majeure event of a
great magnitude or wide scope, even in the absence of a force majeure clause in the contract.26 Thus, for
example, courts in New Jersey have excused the performance of a contract in the face of an unexpected
occurrence, notwithstanding the absence of a force majeure clause in the contract.27

19 See R&B Falcon Corp. v. Am. Exploration Co., 154 F. Supp. 2d 969, 973 (S.D. Tex. 2001).
20 Id.
21 See Perlman v. Pioneer Ltd. Partnership, 918 F.2d 1244, 1248 n.5 (5th Cir. 1990).
22 Sniffen, Jennifer, In the Wake of the Storm: Nonperformance of Contract Obligations Resulting from a Natural Disaster, 31 Nova. L. Rev. 551,
555 (2007) (quoting Louisville & N.R. Co. v. Finlay, 158 So. 904, 905 (Ala. 1939)).
23 See 1 AmJur.2d Act of God § 4 (2005).
24 Seitz v. Mark-O-Lite Sign Contractors, Inc., 510 A.2d 319 (N.J. App. Div. 1987).
25 Rochester Gas & Elec. Corp., 2009 U.S. Dist. LEXIS 11489, at *18-19.
26 Sniffen, 31 Nova. L. Rev. at 560.
27 See Facto v. Pantagis, 915 A.2d 59, 61 (N.J. Super. Ct. 2007) (“[E]ven in the absence of a force majeure clause, a power failure is the kind of
unexpected occurrence that may relieve a party of the duty to perform if the availability of electricity is essential for satisfactory performance.”).
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Further, the event must have been unforeseeable at the time of contracting. Under New York law, courts
have determined that “the impossibility must be produced by an unanticipated event that could not have
been foreseen or guarded against in the contract.”28 The rationale for this requirement is that a party’s
failure to contractually protect itself from a foreseeable event is an assumption of that risk. As is the
case with the uncontemplated delays exception to a no damages for delay clause, questions will
arise as to whether Superstorm Sandy was an unforeseeable event within the ambit of various force
majeure clauses.
Moreover, the event must have reasonably been beyond the reasonable control of either party.
According to the 5th Circuit, “reasonable control” involves a two-step inquiry.29 First, the force majeure
event cannot be affirmatively caused by a party to the contract.30 Second, a party may not rely on an
event excusing performance if the party could have taken reasonable steps to prevent the event.31 This
second inquiry is often phrased in terms of a party’s responsibility to mitigate the effects of the force
majeure event, which may be a critical issue in the case of Sandy given the advance warnings that
were made concerning the severity of the expected storm. In fact, most construction contracts contain
language expressly providing that the contractor “shall use all reasonable efforts to mitigate the impact
of the force majeure event.” There surely will be controversy over what reasonable steps should have
been taken in any particular case.
Finally, the party seeking relief under a force majeure clause must provide notice to the other party to
the contract. This requirement, which generally is set forth in the language of the force majeure clause,
requires the party seeking to use force majeure as a defense to its nonperformance, of or delay in,
performing the contract to notify the other party of its intention to invoke the protection of the provision.
This gives the nonperforming party an opportunity to mitigate damages. Failure to comply with this
notification requirement may result in waiver of a party’s claim to force majeure.
Compliance with these requirements for the duration of the force majeure event will allow a contractor an
extension of time to complete the project. Less clear, however, is the application of these requirements
to the continuing extended, and consequential, impacts associated with these disasters. For example,
although it may be clear that a hurricane is within the definition of force majeure events in the contract,
it may not be clear whether that includes the aftermath of the hurricane as well. Thus, even though it
generally is clear a force majeure condition exists in the immediate aftermath of the storm when the
site remains inaccessible, it is less clear whether the force majeure will be deemed to continue during
the weeks or months it takes to clean up the site, obtain supplies and materials, and address the other
consequences of the storm, cited above. Questions may also arise regarding each party’s responsibility
for mitigating the effects of these continuing impacts. There are no clear-cut answers to these questions.
Project owners and contractors are, therefore, cautioned to be aware of potential continuing impacts
arising from natural disasters and address them at the outset of the construction contract in the drafting
of its provisions.

28

Rochester Gas & Elec. Corp., 2009 U.S. Dist. LEXIS 11489, at *19.

29 See Nissho-Iwai Co., Ltd. v. Occidental Crude Sales, Inc., 729 F.2d 1530, 1540 (5th Cir. 1984).
30

Id.

31

Id.
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Fixed-Price Contracts
When attempting to recover additional costs associated with delays due to an event such as Sandy,
contractors typically face a different set of issues if a fixed-price contract is involved.32 A fixedprice contract is one that requires the contractor to furnish goods or services for a fixed amount of
compensation regardless of the costs of performance and is, more often than not, the contract form
used, whether lump sum or guaranteed maximum price.33 Under such a contract, the risk of unforeseen
costs of performance falls on the contractor.34 “[I]f the final total costs of the agreed upon services
exceed the contracted price, the contractor takes the loss.”35
The case of S&B/Bibb Hines PB3 Joint Venture v. Progress Energy Florida36 is instructive. This breach
of contract action concerned two multimillion dollar, fixed-price contracts for the construction of two
generating plants in Florida. The contractor agreed to perform the construction work on the plants for a
fixed price. During the course of performance of the contracts, seven hurricanes hit the area, resulting
in a shortage of labor and materials and an increase in the cost of construction for the contractor. The
contractor filed suit against the owner to recover approximately $40 million in additional compensation
over the contracts’ fixed price. The district court concluded that the fixed-price contracts precluded any
recovery of additional compensation beyond the contract price. The 11th Circuit agreed and the contractor
was barred from additional recovery under this theory.37 Contractors should obviously be cautious in
entering into fixed-price contracts, particularly where the work site is in an area prone to weather related
events or natural disasters (e.g., hurricanes, floods, wildfires, mudslides, etc.) or other potential delays,
except in cases where the contract provides a specific right to recover delay damages.

Other Common Law Issues
In addition to issues concerning specific provisions found in, or missing from, construction contracts,
there are several common law theories that may serve to excuse performance of or delay in performing a
construction contract in the aftermath of a hurricane, flood or other natural disaster.
One such theory is that performance of the contract is physically impossible. Under New York law,
in order to excuse performance, the impossibility of performance must be brought about by an
unanticipated event that could not have been foreseen or guarded against in the contract.38 Another
theory occasionally invoked is that performance of the contract is not possible due to frustration of
purpose of the contract. Under New York law, this theory excuses performance when a “virtually
cataclysmic, wholly unforeseeable event renders the contract valueless to one party.”39 Finally, the
doctrine of commercial impracticability may excuse performance where an unforeseen condition arises
that makes performance impracticable.40 The Supreme Court has described the general scope of
impracticability as requiring a nonperforming party to show: (1) a supervening event made performance
impracticable; (2) the non-occurrence of the event was a basic assumption upon which the contract was
based; (3) the party was not at fault for the occurrence of the event; and (4) the party did not contractually
assume the risk for the occurrence.41

32 Of course, where the contract provides, explicitly or otherwise, for the right to damages for delay – or possibly equitable adjustment – and the
consequences thereof, this may not be so much of an issue.
33 See S&B/Bibb Hines PB3 Joint Venture, 365 Fed. Appx. at 203.
34 See id.
35 Id. (quoting United States v. White, 765 F.2d 1469, 1472 (11th Cir. 1985)).
36 365 Fed. Appx. at 203.
37 Id.
38 See Beardslee v. Inflection Energy, LLC, 3:12-CV-00242, 2012 U.S. Dist. LEXIS 163177, at *18 (N.D.N.Y. Nov. 15, 2012).
39

Id. (quoting Gen. Douglas MacArthur Senior Vill., 508 F.2d 377, 381 (2d Cir. 1974)).

40 See Facto, 915 A.2d at 61(citing Restatement (Second) of Contracts § 261 cmt. a (1981)).
41 See United States v. Winstar Corp., 518 U.S. 839, 904-910 (1996).
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As is the case with contractual provisions precluding damages for delay and force majeure clauses,
these theories depend largely on the notion of foreseeability. Although it is not completely unforeseeable
that a hurricane may strike the northeast corridor, the magnitude of the damages and the long-term
effects may not be as predictable. Thus, it is critical for owners and contractors to anticipate these
events to the extent possible when negotiating and drafting their contract documents. Undoubtedly, in
the aftermath of Sandy, a number of owners and contractors will be both surprised and disappointed
at the limitations of their rights and remedies under their contracts. This is the time to address those
deficiencies, in order to avoid the recurrence of such unpleasant surprises in the future.

Toxic And Environmental Claims
Superstorm Sandy’s effects are broader than direct wind and flood damage to property. The storm
surge that accompanied Sandy also overwhelmed industrial and commercial facilities throughout the
area, releasing potentially dangerous contaminants into surrounding property. For example, fuel tanks
that were damaged in the flooding released 378,000 gallons of low-sulfur diesel into the Arthur Kill tidal
strait between New York and New Jersey.42 Several Superfund toxic waste sites were impacted by the
storm and assessments of possible damage are ongoing.43 In addition to these major spills, there were
numerous small releases of toxic chemicals and raw sewage that could result in damage to persons,
property or natural resources.44 In the aftermath of Sandy, property owners should be aware of the
losses and claims that can arise related to toxic and environmental problems, and the considerations that
accompany them.

CLIMATE CHANGE/GLOBAL WARMING-RELATED CLAIMS
Introduction
With natural disasters taking place with increasing frequency in the last decade, there have been a
number of lawsuits alleging human activities have exacerbated the destructive impact of various weatherrelated events. The general theory asserted in these cases has been that emissions contributed to global
warming, which caused or worsened a natural disaster.
These actions generally have faced two significant hurdles: (1) a challenge to Article III standing (most
often involving a failure to prove causation); and (2) an assertion that the claim involves a nonjusticiable
political question not appropriate for a court of law to rule on. A review of some of the most significant
global warming cases to date showcases the current landscape of this type of litigation.
1. Barasich v. Columbia Gulf Transmission Co., 467 F.Supp.2d 676 (E.D. La. 2006)
Dating back to 2006, this case involved class actions alleging the activities of defendant companies
contributed significantly to the destructive impact of Hurricane Katrina and Hurricane Rita in south
Louisiana. Plaintiffs alleged defendants damaged the marshland that lies between Louisiana’s habitable
regions and the Gulf of Mexico, thereby weakening a protective barrier against hurricanes and exposing
Louisianans to greater harm, including “billions of dollars in economic losses, catastrophic destruction

42 Ryan Hutchins, Oil Spills, Other Hurricane Sandy Damage Present N.J. With Potential Pollution Headaches, The Star-Ledger, Nov. 14, 2012,
http://www.nj.com/news/index.ssf/2012/11/hurricane_sandy_oil_spills.html.
43 Rob Barry, Dionne Searcey, and John Carreyrou, Sandy Stirs Toxic-Site Worry, The Wall Street Journal, Nov. 11, 2012, at A6.
44 Roxanne Palmer, Sandy Environmental Toll: Polluted Rivers, Lost Seabirds, International Business Times, Nov. 2, 2012, http://www.ibtimes.
com/sandy-environmental-toll-polluted-rivers-lost-seabirds-858287.

9

Cozen O’Connor | Superstorm Sandy

of property and substantial loss of life.”45 Plaintiffs sought to hold defendants liable for their activities in
Louisiana’s marshlands and recover for corresponding damages.46
As typical in this type of case, the Barasich court engaged in the nonjusticiable political question
analysis.47 Applying the political question framework laid out by the Supreme Court in Baker v. Carr,48
the court came to the conclusion that plaintiffs’ claims were justiciable, explaining, “The Court is aware
that from the face of the plaintiffs’ complaint this could be a complex case to adjudicate. But that does
not necessarily turn the plaintiffs’ lawsuit into a nonjusticiable political question.”49 The court emphasized
that the plaintiffs sought monetary damages rather than injunctive relief, which made their claims
less likely to raise political questions, as such a ruling would not require the court to “dictate policy to
federal agencies.”50
However, even with a finding of justiciability, the plaintiffs still did not prevail, as the court dismissed the
case for plaintiffs’ failure to state a claim for which relief may be granted.51 Rather than asserting the
actions of each individual defendant caused the harm suffered, the plaintiffs alleged the defendants
activities considered together, as an industry, caused their injuries.52 The court rejected plaintiffs’ group
liability theory, holding that an individual connection between each defendant and the plaintiffs’ harm
would need to be alleged and demonstrated in order for plaintiffs to state a claim worthy of relief.53
2. The Supreme Court of the United States and Climate Change Litigation
In 2007, the Supreme Court weighed in on the new wave of global warming litigation for the first time
in Massachusetts v. EPA.54 The case originated on October 20, 1999, when a group of 19 private
organizations filed a rulemaking petition requesting the Environmental Protection Agency (EPA) regulate
greenhouse gas emissions from new motor vehicles.55 The petitioners alleged that 1998 was the
warmest year on record and that greenhouse gas emissions “significantly accelerated climate change,”
endangering human health and the environment.56 The EPA entered an order denying the rulemaking
petition on September 8, 2003.57 The EPA gave two reasons for the denial: (1) the Clean Air Act did not
authorize the EPA to mandate regulations in response to climate change, and (2) “even if the Agency had
the authority to set greenhouse gas emission standards, it would be unwise to do so at this time.”58
Petitioners, comprising a group of states, local governments and private organizations, sought review
of the EPA’s order, alleging the EPA abdicated its responsibility under the Clean Air Act to regulate
emissions of greenhouse gases, including carbon dioxide.59 The following three aspects of the Supreme
Court’s analysis of plaintiffs’ claims significantly impacted future climate change litigation:
(1) The Supreme Court recognized that respected scientists have attributed the rise in global
temperatures to an increase in carbon dioxide in the atmosphere;
45 Id.
46 Id.
47 Id.
48 369 U.S. 186 (1962).
49 Barish, 467 F.Supp.2d at 688-89.
50 Id. at 685.
51 Id. at 695.
52 Id. at 694.
53 Id. at 695.
54 549 U.S. 497 (2007).
55 Id. at 510.
56 Id.
57 Id. at 511.
58 Id.
59 Id. at 505.
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(2) The Court held that the Clean Air Act authorizes the EPA to regulate greenhouse gas
emissions in the event it finds that such emissions contribute to climate change; and
(3) Petitioners’ allegations of injuries suffered, causation, and redressibility were sufficient to
establish standing to challenge the EPA.60

The Court also held that the EPA’s order denying the rulemaking petition was arbitrary and capricious,
and it remanded the case to the EPA to base its reasons for “action or inaction in the [Clean Air Act].”61
Cited frequently since it issued in 2007, Massachusetts v. EPA changed lower courts’ treatment of global
warming litigation.
The Supreme Court revisited climate change litigation in 2011 when it granted certiorari in American Elec.
Power Co., Inc. v. Connecticut.62 Several states, the city of New York and three private land trusts brought
a federal common law public nuisance suit against four private power companies and the Tennessee
Valley Authority for their carbon dioxide emission.63 The plaintiffs sought injunctive relief in the form of
a “decree setting carbon-dioxide emissions for each defendant at an initial cap, to be further reduced
annually.”64 Plaintiffs did not seek monetary damages.
Prior to the Supreme Court’s grant of certiorari, the 2nd Circuit Court of Appeals had held that the plaintiffs
had Article III standing, and the suit was not barred by the political question doctrine. Four members of a
divided Supreme Court agreed that “at least some plaintiffs have standing under Massachusetts,” while
four members found that none of the plaintiffs had Article III standing, citing either a dissenting opinion in
Massachusetts or regarding the two cases as distinguishable.
Regarding the merits of the action, the Court ruled that its holding in Massachusetts v. EPA authorizing
federal regulation of greenhouse gases under the Clean Air Act “displaced” the claims pursued
by plaintiffs, explaining, “The Clean Air Act and the EPA actions it authorizes displace any federal
common law right to seek abatement of carbon-dioxide emissions from fossil-fuel fired power plants.
Massachusetts made plain that emissions of carbon dioxide qualify as air pollution subject to regulation
under the Act.”65 As a result of its finding of preemption, the Court did not address whether the case
presented a nonjusticiable political question, explaining that such an analysis would present a mere
“academic question” in view of the outcome of the case.
3. Comer v. Murphy Oil USA, Inc., 839 F.Supp.2d 849 (S.D. Miss. 2012)
In one of the first cases to tackle global warming issues since American Elec. Power Co., property
owners filed suit against a group of oil companies and insurance companies asserting public and
private nuisance, trespass and negligence claims. Plaintiffs’ claims were grounded in allegations that
defendant companies released by-products that increased global warming and led to the conditions
that formed Hurricane Katrina and caused the sea level to rise.66 Plaintiffs sought compensatory and
punitive damages.
In stark contrast to the 2nd Circuit in American Elec. Power Co., the Court held the plaintiffs lacked Article
III standing and their claims presented nonjusticiable political questions.67 The standing ruling turned on
the Court’s conclusion that the plaintiffs’ alleged injuries were not “fairly traceable” to the defendants’

60 Id. at 505-526.
61 Id. at 535.
62 131 S.Ct. 2527 (2011).
63 Id. at 2533.
64 Id.
65 Id. at 2537.
66 Id. at 852.
67 Id. at 868.
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conduct.68 Regarding the political question issue, the Court found the claims could not be resolved in a
manner that was “judicially discoverable and manageable,” and the case would force the Court to make a
policy determination entrusted to the EPA by Congress and preempted by the Clean Air Act.69
4. Native Village of Kivalina v. ExxonMobil Corp., 696 F.3d 849 (9th Cir. 2012)
Kivalina, the most recent global warming opinion to come out of the federal courts, was filed on
September 21, 2012. The Native Village and City of Kivalina, Alaska, appealed the district court’s
dismissal of their action against oil, energy and utility companies for federal common law nuisance,
based on massive greenhouse gas emissions that contributed to global warming.70 Following the
Supreme Court’s holding in American Elec. Power Co., the Court held that the Clean Air Act and the EPA
action that the Act authorizes displaced plaintiffs’ claims.71 The Court summarized its opinion as follows:
the Supreme Court has held that federal common law addressing domestic greenhouse gas
emissions has been displaced by Congressional action. That determination displaces federal
common law public nuisance actions seeking damages, as well as those actions seeking
injunctive relief.72

Thus, the 9th Circuit disagreed with the Barasich court’s holding that had differentiated between actions
seeking injunctive relief, and those seeking damages, finding there is no meaningful distinction in climate
change cases based on the nature of the relief sought.

CONCLUSION
Surveying the most seminal global warming lawsuits to date provides guidance for how similar lawsuits
might unfold in the future. The Supreme Court cast a wide net allowing lower courts to avoid engaging
fully in an analysis of climate change litigation on the grounds that such a ruling is preempted by the
Clean Air Act and the EPA action it authorizes. However, with the Supreme Court avoiding an explicit
rule of law relating to the two most pressing climate change litigation issues, standing and the political
question doctrine, uncertainty remains.
Sandy left much devastation in her wake, which could spark another grant of certiorari by the Supreme
Court on these issues. The next Supreme Court climate change ruling might finally fully engage the two
unanswered questions relating to Article III standing and the nonjusticiable political question doctrine in
the global warming litigation context. Until then, although plaintiffs are likely to continue their attempts
at holding corporations accountable for global warming via lawsuits, the regulation of greenhouse gas
emissions will likely remain in the purview of the EPA rather than the federal courts.

68 Id. at 862.
69 Id. at 865, 869.
70 Id. at 853.
71 Id. at 858.
72 Id.
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